

Addendum #1

Client: Lodi Unified School District
Date: 5/11/2019
Project: Year 3-5 2016-19 - DSA - Four Sites Project

To: All Bidders
From: Tom Spivey
Phone: 602.430.7504

Addendum #1

The following change to the RFP guiding the above referenced project shall be considered when developing Contractor responses.

Completion Schedule - The installation of the project shall be completed no later than October 13, 2019 at the conclusion of Fall Break. Contractors may work on weekends and week day evenings so long as the classrooms are returned to operating condition prior the beginning of the next school day. Work completed after this date will be subject to the liquidated damages outlined in the RFP.