



Architecture
Engineering
Planning
Technology
Facility Consulting

11 Greenway Plaza, 22nd Floor
Houston, Texas 77046 USA
Phone: 713.965.0608
Fax: 713.961.4571

5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

The following activities have taken place:

- Construction documents completed for the GMP of the project.
- GMP pricing for the project being developed with the CM@R.

6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

- GMP pricing for the project will continue to be developed with the CM@R.

7) PHOTOGRAPHS:

None at this time.