



Architecture
Engineering
Planning
Technology
Facility Consulting

11 Greenway Plaza, 22nd Floor
Houston, Texas 77046 USA
Phone: 713.965.0608
Fax: 713.961.4571

5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

The following activities have taken place:

- Construction of the temporary classrooms in the library building has started.

6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

- Construction of the temporary classrooms in the library building to continue.
- Mechanical pipe replacement to continue at front of the campus.

7) PHOTOGRAPHS:



Section of Mechanical Pipe Replacement at Front of the Campus