



Project Timeline*

Engage the community and develop the design

June 2014 - Present

Meet with government agencies to get feedback

August 2014 - Present

File PUD application

early-October 2015

Engage community and refine design

November 2015 - January 2016

Meet with government agencies to refine design and traffic program

November - December 2015

Set down decision

December 2015

Engage the community and refine the design and amenities

December 2015 - January 2016

Pre-hearing submission

January 2016

Zoning Commission Public Hearing

April 2016

Refine the application and submit post-hearing submissions

May 2016

Zoning Commission decision meeting

June 2016

National Capital Planning Commission

July 2016

Zoning Commission decision

July 2016

* As of September 2015