



Highlights from July & August 2019



ASHLEY FIELD NEIGHBORHOOD MEETING ON JULY 17

Overview

While many of our students and their families enjoyed a summer break, the referendum planning and design work continued in earnest. Engagement continued with community, staff and District leadership on all of the projects.

A few notable activities occurred in July and August:

- Community engagement events including an open house and a neighborhood meeting. The open house allowed all community members to view the most recent conceptual site and floor plans for the Second High School, and the Ashley Field neighborhood meeting allowed residents in the immediate area to review the Ashley Field project.
- A meeting with the City of Sun Prairie and their planning partner, The Lakota Group, to review concept plans. The Ashley Field project should be a catalyst for downtown redevelopment.
- Continued engagement with the City of Sun Prairie's Planning and Engineering Team for both the Second High School and Ashley Field projects.
- Initial meetings with the Middle School, Prairie Phoenix and Professional Development & Training Subcommittee to verify the needs of each user group. The group began development of initial concepts for the renovation of Cardinal Heights Upper Middle School to support all three user groups.



Secondary Space Capacity

Over the past two months, the Current & Second High School Subcommittee focused on the following:

- Reviewed conceptual site plans and provided feedback on parking lots, site circulation for pedestrians/vehicles, parent/bus drop-off and pick-up areas, and opportunities for outdoor learning spaces.
- Continued to provide feedback on developing floor plans.

At-a-Glance

Here's a quick look at what has been happening:

- Two [Activities, Athletics & Recreation Subcommittee](#) meetings.
- Two [Current & Second High School Subcommittee](#) meetings.
- Three [Operations & Capital Maintenance Subcommittee](#) meetings.
- Three [Middle School, Prairie Phoenix Academy and Professional Development & Training Subcommittee](#) meetings.
- Three [Core Planning Team](#) (CPT) meetings.
- Two [Student Migration Planning Team Subcommittee](#) Meetings
- Three [Naming, Logo & Mascot Subcommittee](#) Meetings
- After a competitive interview process, Southern Bleachers was selected to provide the bleachers for the Ashley Field project.
- Work continued with civil, plumbing, HVAC, and electrical engineers on the Ashley Field project and Second High School.
- Neighborhood and community engagement sessions were held and planning continues for more community events in the months ahead.

Visit the [website](#) to see meeting agendas, minutes, and presentations.

Looking Ahead

- SEPTEMBER 23, 2019:** Staff Update Session on Student Migration, 3:45-4:30 pm, Prairie View Middle School Library
- SEPTEMBER 24, 2019:** Staff Update Session on Student Migration, 7:00-7:45 am, Sun Prairie High School Library
- OCTOBER 7, 2019:** Student Migration Community Open House, 5:00-6:00 pm, Sun Prairie High School Library
- OCTOBER 7, 2019:** SPASD Annual Meeting, 6:30 pm, Sun Prairie High School Performing Arts Center



Highlights from July & August 2019



Secondary Space Capacity (continued)

- Provided input on conceptual interior design with focus on how spaces can best support teaching and learning.
- Discussed connectivity and transparency between teaching and learning spaces with focus on flexibility, visibility, safety/security, and cost.
- Reviewed and discussed initial exterior design ideas and provided thoughts on pros and cons of different styles and aesthetics.



Outdoor Multi-Purpose Facilities

Over the past two months, the Activities, Athletics & Recreation Subcommittee continued their focus on activity and athletic spaces at the Second High School, as well as continued review of updated plans for the Ashley Field project. Here is a summary of their work:

- Reviewed and refined Ashley Field site plans, stadium plans, and exterior renderings.
- Reviewed bleacher layouts to include seating capacity, length of bleachers, height of bleachers, placement of press boxes, etc.
- Reviewed the location of ticket booths, concession stands, restrooms, team/locker rooms and all other stadium support buildings.
- Reviewed preliminary field layout with striping and future logo plans for the artificial turf surface.
- Reviewed the Second High School's preliminary site plan and provided feedback on location of track, soccer field, baseball and softball diamonds, practice fields, and other outdoor facilities that support physical education, athletics, and the community.



Cardinal Heights Middle School Renovation

Following the completion of the Second High School, the Cardinal Heights Upper Middle School will be renovated to serve four critical needs of the District:

1. Educational space for 6th–8th grade middle school students, in addition to Patrick Marsh and Prairie View.
2. Educational space for Prairie Phoenix Academy to allow their current building to be demolished.



ASHLEY FIELD NEIGHBORHOOD MEETING



COMMUNITY OPEN HOUSE AT SUN PRAIRIE HIGH SCHOOL



COMMUNITY OPEN HOUSE AT SUN PRAIRIE HIGH SCHOOL



Highlights from July & August 2019



Cardinal Heights Middle School Renovation (continued)

3. Remodel space for professional development and training.
4. Provide space for the District's 18–21 year old program.


Over the past two months, the leadership of all three user groups have met to verify needs, review conceptual floor plans, and discuss how each program can best utilize the renovated Cardinal Heights building, while ensuring all programs have the separation needed to function at the most effective level.

This group will not be meeting again until January 2020 as the Cardinal Heights renovation is the last phase of the referendum projects.



ASHLEY FIELD - CONCEPTUAL RENDERING OF MAIN ENTRANCE

All plans and renderings are conceptual to date and will continue to evolve.



ASHLEY FIELD - CONCEPTUAL SITE PLAN



SUN PRAIRIE AREA SCHOOL DISTRICT
BUILDING
— PHASE TWO —
for every child, every day


REFERENDUM UPDATE

Highlights from July & August 2019

All plans and renderings are conceptual to date and will continue to evolve.



ASHLEY FIELD - CONCEPTUAL RENDERING LOOKING TOWARD SOUTH END ZONE



SECOND HIGH SCHOOL - CONCEPTUAL SITE PLAN