

EXECUTIVE SUMMARY REPORT

Ashley Field Renovation

11.22.19



Sun Prairie Area
School District
Futures depend on us...every child, every day.

Over the last two weeks our earthwork contractor has been busy removing and hauling off some of the additional topsoil on site. Their team has also been working on the deconstruction of the old press box building, bleachers and light poles.

Looking ahead...

- Site Grading: Additional soil will be removed from the old field surface in prep for upcoming work.
- Team will begin working on the storm sewer and sanitary sewer utilities at the future field level
- Findorff concrete crews are preparing to start concrete foundation work at the visitor bleachers



Above: The existing bleachers & concrete foundations were removed.



Above: Existing upper practice field on the site was stripped of topsoil last week. This area will become parking lot and expand on



Above: You can see the excavator and dump truck on the right side of the page removing what is left of the old press box foundations



Did you know? On Tuesday, November 19, the Sun Prairie City Council approved the Ashley Field Plan. The team has worked extremely hard to get to this point and are looking forward to more construction milestones ahead.

Questions? Contact: Project Manager, Justin Plautz 608.228.0151 jplautz@findorff.com

Findorff