





Front Entrance / Gym – Southeast Elevation; Brick, windows, and frames install continues



West Elevation; Brick, windows, and frames install continues






Grand Hall – North Facing View;
Framing, mechanical, and drywall
install continues



Grand Hall – South Facing View; Framing, mechanical, and drywall
install continues

Grand Hall – North Facing View; Framing,
mechanical, and drywall install continues





Office Area – Electrical, mechanical, insulation, and drywall install continues



South Classroom Wing (lower level) – West Facing View; Insulation and drywall install continues



South Classroom Wing (lower level) – Classroom; Painting to begin soon



Kitchen and Cafeteria – North Facing View – Framing and insulation install continues



Learning Commons – North Facing View – Framing install continues



North Classroom Wing (lower level) – West Facing View; Framing and drywall of soffit continues



North Classroom Wing (upper level) – West Facing View; Drywall for soffit finishing, painting to begin soon



North Classroom Wing (upper level) – West Facing View; Painting to begin soon