



## Bond Project Budget Update September 2017

Project	Current Budget	Contracted Costs	Total Paid to Date
Bishop Elementary	\$ 18,760,203	\$ 625,589	\$ 354,380
Charles Hay World Elementary	\$ 21,665,231	\$ 19,295,390	\$ 1,948,541
Cherrelyn Elementary	\$ 18,455,426	\$ 253,312	\$ 40,485
Clayton Elementary	\$ 21,682,856	\$ 19,131,073	\$ 1,931,349
Early Childhood Education at Maddox	\$ 16,936,284	\$ 1,096,580	\$ 272,249
<b>TOTAL</b>	<b>\$ 97,500,000</b>	<b>\$ 40,401,945</b>	<b>\$ 4,547,004</b>

