



Sun Prairie Area
School District
Futures depend on us...every child, every day.

Sun Prairie West High School EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

2850 Ironwood Drive • Sun Prairie, WI 02.18.2021

Overview

With warmer weather on the horizon, progress is looking to ramp up again at Sun Prairie West High School! The unseasonably low temperatures these past few weeks halted some activity onsite, but the schedule-critical interior tasks haven't slowed up a bit.

Masons continue block walls at the Pool and surrounding areas. The brick façade is progressing steadily at the Learning Communities where the north wall of the west-most section of this area is complete and the crew is now working on the south walls of the same area.

Roofing continues at the Performing Arts Center (PAC) and will move back to the east end of the Learning Communities upon completion. Exterior spray foam and window installation will start up again this week as well.

Interior piping, duct, and electrical work continue throughout as drywall activities follow behind to start to shape the interior of the school.

Update

- Masonry block walls at south and west sides of Pool is ongoing
- Interior and exterior stud framing, sheathing, and drywall continues at the Learning Communities
- Structural steel is being erected at the Teaching Kitchen and Health areas
- In-wall and overhead piping, conduit, and ductwork continues in the Learning Communities
- Geothermal well drilling continues

Looking Ahead

- Exterior insulation, windows, and brick façade continues at the Learning Communities
- Interior drywall in the Learning Communities
- Slab-on-grade concrete pours at Locker Rooms
- Steel structure and roof joists at the Commons



Masons are building block walls adjacent to the Pool. Steel roof joists and decking will follow.



Brick façade is being installed by the masonry crew on the south side of the Learning Communities.

DID YOU KNOW?

In the cold winter months, concrete pouring can become difficult. The time it takes for concrete to set and harden - cure time - slows as temperatures fall. To counteract this and provide a quality product, concrete suppliers add accelerators to their mixes and on-site laborers and carpenters create heated enclosures to allow pours to continue during the winter season.



Questions?

Senior Project Manager, Dave Chmielewski / 608.628.3187 / dchmielewski@findorff.com

Findorff



Sun Prairie Area
School District
Futures depend on us...every child, every day.

Sun Prairie West High School **EXECUTIVE SUMMARY**

PROVIDED BY FINDORFF

//////////////// 2850 Ironwood Drive • Sun Prairie, WI ////////////////// PAGE 2



Concrete slab on grade at the Locker Rooms is underway, as the first yards of concrete are poured as seen above



Drywall is well underway in the Learning Communities, giving the rooms their true enclosed shape!



Ironworkers have been setting structural steel in the Teaching Kitchen and Health areas, erecting the second level columns in the last week.

Questions?

Senior Project Manager, Dave Chmielewski / 608.628.3187 / dchmielewski@findorff.com

Findorff