


# Temple City Unified School District Shade Structure Projects

## Cloverly Elementary School



(5) Shade structures Add roof-mounted lighting for path of travel Minor accessibility improvements – walkway

Status: Awaiting local fire authority approval; then resubmit to DSA



### Emperor Elementary School





Joined Hip (Quantity 1) - 70' x 24'





Single Post Pyramid Cantilever (Quantity 4)-14' x 14'




Full Single Cantilever (Quantity 1) - 30' x 20'



## La Rosa Elementary School



(8) Shade structures Add roof-mounted lighting for path of travel Minor accessibility improvements – walkway



## Longden Elementary School



(7) Shade structures Add roof-mounted and site lighting for path of travel Minor accessibility improvements – walkway

Status: DSA Approved



Full Single Cantilever (Quantity 5) - 20' x 30'



Single Post Pyramid Cantilever (Quantity 1) - 14' x 14'







#### Oak Intermediate School




(1) Shade structure
Add roof-mounted lighting for path of travel
Minor accessibility improvements – restroom, walkway

Status: Resubmit to DSA this week


Lunch Quad (Quantity 1) - 56' x 60'





## Temple City High School / Doug Sears LC





(7) Shade structures
Add roof-mounted lighting for path of travel
Accessibility improvements – restroom signage, path of travel

Status: DSA Approved

Single Post Cantilever Pyramids (Quantity 2) - 14' x 14'





Hips (Quantity 1) - 34' x 34'

Single Post Pyramids (Quantity 4)- 20' x 20'



Removed Full Single Joined Cantilevers (Quantity 1)- 84' x 20'





# Questions?





Changing Lives by Design™