

©150th St

LEGEND

- WORK ZONE TO 9/2
- TSD PARKING STARTING 8/26
- PLAYGRND WORK TO 9/13
- WORK ZONE TO 11/8
- TEMP. BARRIERS TO 11/8
- TEMP BARRIERS AFTER SEED
- CONST. TRAFFIC/HAUL ROUTE

****ALL CONSTRUCTION DELIVERIES AFTER 9/2 TO BE ESCORTED IN BY RESPONSIBLE SUBCONTRACTOR**

****STUDENT/TEACH ICE CREAM SOCIAL ON 8/29 AT 4:30. CONSTRUCTION SITE CLOSED AT 3:00PM**

PLAY AREA FOR KIDS 9/2

- TEACHERS IN SCHOOL 8/26
- PUNCHLIST COMPLETE BY 9/2
- SCHOOL IN SESSION 9/4
- PERMANENT GATES/HW 10/18

WORK ZONE

CONSTRUCTION LAYDOWN

CONSTRUCTION PARKING

PLAY AREA FOR KIDS 9/2

WORK ZONE

WORK ZONE

TSD PARKING UNTIL 9/2. HYDROSEED AFTER 9/2

THORNDYKE PHASE A/B/C TURNOVER SITE PLAN