

BSD HVAC Filter Deployment Status	(as of: 4/16/2021)			
Note: MERV 13 filters are not required for LIPI Phase 2. The plan is to have MERV 13 filters in all schools prior to the start of hybrid learning.	Isolation Room HEPA Air Cleaner (NR = Not Required)	MERV 13 Filter Installation	Classroom HEPA Air Cleaner (NR = Not Required)	Remarks
	53	53 Schools Complete	38	91 Air Cleaners Deployed. 59 Air Cleaners Remaining.
ELEMENTARY				
ALOHA-HUBER PARK K-8	1/29/21	2/23/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
BARNES	1/29/21	2/25/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
BEAVER ACRES	1/29/21	3/9/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
BETHANY	2/6/21	3/16/2021	1	Total Filtration order (second order, for summer school/fall) delivered.
BONNY SLOPE	2/6/21	3/5/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
CEDAR MILL	2/6/21	3/8/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
CHEHALEM	2/6/21	3/12/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
COOPER MOUNTAIN	2/6/21	3/12/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
ELMONICA	2/6/21	3/17/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
ERROL HASSELL	2/6/21	3/17/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
FINDLEY	2/6/21	3/16/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
FIR GROVE	2/6/21	3/11/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
GREENWAY	2/6/21	3/16/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
HAZELDALE	1/29/21	3/8/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
HITEON	2/6/21	3/9/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
JACOB WISMER	2/6/21	3/15/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
KINNAMAN	1/29/21	2/24/2021	3	Total Filtration order (second order, for summer school/fall) delivered.
McKAY	2/6/21	3/24/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
McKINLEY	1/29/21	3/2/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
MONTCLAIR	2/6/21	3/16/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
NANCY RYLES	2/6/21	3/16/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
OAK HILLS	2/6/21	3/16/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
RALEIGH HILLS K-8	2/6/21	3/24/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
RALEIGH PARK	1/29/21	3/2/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
RIDGEWOOD	2/6/21	3/16/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
ROCK CREEK	2/6/21	3/16/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
SATO	2/6/21	3/25/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
SCHOLLS HEIGHTS	1/29/21	3/4/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
SEXTON MTN	1/29/21	2/26/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
SPRINGVILLE K-8	2/6/21	3/25/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
TERRA LINDA	1/29/21	2/25/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
VOSE	1/29/21	3/4/2021	NR	Total Filtration order (second order, for summer school/fall) delivered.
WEST TUALATIN VIEW	2/6/21	3/16/2021	17	Total Filtration order (second order, for summer school/fall) delivered.
WILLIAM WALKER	2/19/21	3/8/2021	3	Total Filtration order (second order, for summer school/fall) delivered.
MIDDLE				
CEDAR PARK	1/29/21	4/9/2021	NR	
CONESTOGA	1/29/21	3/19/2021	NR	
FIVE OAKS	1/29/21	3/31/2021	NR	
HIGHLAND PARK	1/29/21	3/31/2021	NR	
MEADOW PARK	1/29/21	4/12/2021	1	
MOUNTAIN VIEW	1/29/21	3/29/2021	NR	
STOLLER	1/29/21	4/9/2021	NR	
WHITFORD	1/29/21	3/30/2021	NR	
TUMWATER (see TIMBERLAND below in OPTIONS)				
HIGH SCHOOL				
ALOHA	1/29/21	4/16/2021	NR	
BEAVERTON	1/29/21	4/5/2021	1	
MOUNTAINSIDE	1/29/21	4/14/2021	NR	
SOUTHBRIDGE	1/29/21	3/19/2021	NR	
SUNSET	1/29/21	4/16/2021	NR	
WESTVIEW	1/29/21	3/30/2021	NR	

BSD HVAC Filter Deployment Status	(as of: 4/16/2021)			
Note: MERV 13 filters are not required for LIPI Phase 2. The plan is to have MERV 13 filters in all schools prior to the start of hybrid learning.	Isolation Room HEPA Air Cleaner (NR = Not Required)	MERV 13 Filter Installation	Classroom HEPA Air Cleaner (NR = Not Required)	Remarks
OPTIONS				
TIMBERLAND (ACMA at 118th)	1/29/21	3/29/2021	NR	
BASE (CAPITAL CENTER)	1/29/21	3/26/2021	NR	
INTERNATIONAL SCHOOL OF BEAVERTON	1/29/21	3/31/2021	NR	
MERLO CAMPUS COMMUNITY SCHOOL	1/29/21	4/8/2021	NR	
TERRA NOVA	NR	3/31/2021	NR	
SUPPORT FACILITIES				
ADMINISTRATION CENTER	NR	3/31/2021	NR	
MAINTENANCE/CUSTODIAL	NR	3/14/2021	7	
ALOHA OFFICE, SPED, AUTISM ANNEX	NR	3/13/2021	5	
BHS STUDENT HEALTH CLINIC (VIRGINIA GARCIA)	NR	4/5/2021	NR	
TRANSPORTATION (5TH STREET NORTH)	NR		NR	Total Filtration order delivered.
TRANSPORTATION (5TH STREET SOUTH)	NR		NR	Total Filtration order delivered.
TRANSPORTATION (ALLEN STREET)	NR		NR	Total Filtration order delivered.
TRANSPORTATION SUPPORT CENTER/WAREHOUSE/MAIL ROOM	NR	4/13/2021	NR	
ACE/CTP (CAPITAL CENTER)	2/19/21	3/26/2021	NR	
MULTILINGUAL (CAPITAL CENTER)	NR	3/26/2021	NR	
HELP OUTREACH (ANGEL STREET)	NR	NA	NR	
NUTRITION SERVICES (CAPITAL CENTER)	NR	3/26/2021	NR	