

May 2021

CLEAN

SAFE

HEALTHY

SCHOOLS

Amity Regional School
District No. 5

25 Newton Road

Woodbridge, CT 06525

Phone: 203-397-4817

Fax: 203-397-4864



Amity Regional School District No. 5

Facilities Department Monthly Report

Completed Projects:

- New light fixtures have been installed in both gyms at AMSO and AMSB by our in-house maintenance staff.
- Spring grounds cleanup was completed.
- Preventative maintenance on all the chillers and air handling units was completed by our in-house HVAC technician.
- The ADA-compliant walkway to the Field Three bleachers was completed

Projects in process:

- ARHS Track and Field project is underway: long and high jump pits have been formed and poured, new light pole foundations have been poured, scoreboard is installed, and to date track is being formed and prepped for concrete. Concrete is scheduled for an early June pour, and the all-weather field installation is expected late June or early July.
- Reviewing the District's storage needs and options for the modular building in Bethany.
- The acoustical study has been completed at AMSB and AMSO, and we are awaiting the report.
- The student-led project of storage building construction is complete. It is just awaiting the installation of the roll-up door, which is on order from the vendor.
- The air handler replacement/Guidance fit-out at ARHS is underway. Actual construction will commence on June 9th.
- The replacement of the cooling tower piping at ARHS was awarded to F+F Mechanical and is scheduled; however parts are on backorder. We are looking at a late June installation.
- Roof restoration and repair work at ARHS is being scheduled and set to commence mid-June.
- The bids were received for the final phase of paving at ARHS and are being reviewed. Paving is expected to commence late July.
- We are looking to continue security enhancements at all buildings through a new security grant that became available.

Outstanding issues to be addressed: