

Westport Public Schools
 Captial Project Program Manager
 Hourly Usage Report by Colliers Project Leaders

Date	Project Number	Project Task	Description	Total Time	Employee
7/30/2021	202100126	PM2 PREPLN	Review of OSCGR outstanding projects, meet with OSCGR	1.500	Warrington, Jr., Charles
7/30/2021	202100126	PM2 PREPLN	Coordination on Long Lots IAQ,	0.500	Warrington, Jr., Charles
7/29/2021	202100126	PM2 PREPLN	Review of OSCGR outstanding projects, meet with OSCGR	0.500	Warrington, Jr., Charles
7/29/2021	202100126	PM2 PREPLN	Coordination on Long Lots IAQ,	1.000	Warrington, Jr., Charles
7/28/2021	202100126	PM2 PREPLN	Coordination on Long Lots IAQ,	1.000	Warrington, Jr., Charles
7/26/2021	202100126	PM2 PREPLN	Letter to Ted re. site visits	1.000	Koplas, John
7/23/2021	202100126	PM2 PREPLN	Site visit of Kings Highway ES and Staples HS	0.500	Koplas, John
7/22/2021	202100126	PM2 PREPLN	Coordination with Langan for LLES IAQ proposal, discussions with Elio	0.500	Warrington, Jr., Charles
7/21/2021	202100126	PM2 PREPLN	Site visit of Kings Highway ES and Staples HS	0.500	Koplas, John
7/21/2021	202100126	PM2 PREPLN	Coordination with Langan for LLES IAQ proposal, discussions with Elio	2.000	Warrington, Jr., Charles
7/20/2021	202100126	PM2 PREPLN	Site visit of Kings Highway ES and Staples HS	3.500	Koplas, John
7/20/2021	202100126	PM2 PREPLN	Coordination with Langan for LLES IAQ proposal, discussions with Elio	1.000	Warrington, Jr., Charles
7/19/2021	202100126	PM2 PREPLN	Site visit of Kings Highway ES and Staples HS	1.000	Koplas, John
7/15/2021	202100126	PM2 PREPLN	Site visit at Long Lots and general review with Ted and Elio	5.000	Koplas, John
7/15/2021	202100126	PM2 PREPLN	Meeting at Long Lots and follow up meeting with Ted and Elio	5.000	Warrington, Jr., Charles

Total Hours: 24.5

Total Hours by Chuck Warrington: 13.0

Total Hours by John Koplas: 11.5

Chuck Warrington Rate: \$ 200.00

John Koplas Rate: \$ 150.00

Total Fee for Chuck Warrington: \$ 2,600.00

Total Fee For John Koplas: \$ 1,725.00

Total Hourly Fee (not including expenses): \$ 4,325.00