

August 2021

CLEAN

SAFE

HEALTHY

SCHOOLS

Amity Regional School
District No. 5

25 Newton Road

Woodbridge, CT 06525

Phone: 203-397-4817

Fax: 203-397-4864



Amity Regional School District No. 5

Facilities Department Monthly Report

Completed Projects:

- Painting of the parking lots at AMSO and AMSB was completed by our in-house maintenance technician.
- Grounds clean-up at all schools was completed.
- Preventative maintenance on all the kitchen equipment District-wide was completed.
- Gym floors at AMSO and ARHS were refinished by custodial staff.
- Painting in various areas of the schools was done throughout the District.
- Grounds clean-up around the football stadium was done in conjunction with our landscape contractor and our maintenance and custodial staff.
- There was another successful test of the micro-grid on Saturday, August 7th.

Projects in process:

- The ARHS Track and Field project is nearing completion.
- Reviewing the District's storage needs and options for the modular building at AMSB.
- Construction of the second student-led project shed is complete. It is awaiting the installation of the roll-up door, which is on backorder.
- The air handler replacement/guidance fit-out at ARHS is nearing completion.
- The replacement of the cooling tower piping at ARHS is scheduled for mid-August.
- Phase three of the paving at ARHS was completed; line striping is scheduled
- Roof restoration and repair at ARHS is underway.
- The drainage remediation on the field at AMSO is underway and will be completed by the start of school.
- Additional window security film is being applied District-wide.
- Tree trimming/removal is scheduled throughout the District.

Outstanding issues to be addressed: