

MGRSD
School Building Committee Meeting
Mount Greylock Regional School Williamstown, MA
MG Library
March 6, 2018 at 5:30 p.m.
Meeting #47
Agenda

1. Call to Order:
2. Approval of Minutes
 - a. February 13, 2018 Meeting Minutes
3. Public Comment
4. Construction Change Order #4 for \$129,458.00 from Construction Contingency review and approval (Vote Expected)
5. Budget Revision Request #15 to adjust budget line items for GMP Contingency expenditures based on Change Order #4 for \$13,939.00 (Vote Expected)
6. Change Order Request from Perkins Eastman in the amount of \$7,307.76 for hazmat monitoring over April vacation
7. Invoices for approval (Vote Expected):
 - a. Perkins Eastman Invoice No. 31 in the amount of \$32,700.00 for Designer services in February 2018
 - b. D&W Management Partners Invoice No. 36 in the amount of \$60,000.00 for February 2018 OPM Services
 - c. Turner Construction's Application Requisition No. 20 in the amount of \$2,020,945.20 for February 2018
 - d. WilliNet Invoice in the amount of \$200 for Video Coverage of the December 7th & January 9th SBC Meetings (administrative budget)
 - e. Town of Williamstown Invoice No. 20180302 in the amount of \$150,280.00 (Other Project Cost)
8. Review of the Parking Lot design and cost estimate with potential vote to include the Parking Lot in the project scope of work. Comments expected from the Finance Working Group at the SBC Chairs request. (Potential vote)
9. Budget update – Summary included in the meeting packet
10. Schedule Update
11. Working Group Updates:
 - a. Interiors – FF&E
12. Other business not anticipated 48 hours prior to meeting
13. Upcoming SBC Meetings – proposed: April 10th
14. Adjourn