

MGRSD  
School Building Committee Meeting  
Mount Greylock Regional School Williamstown, MA  
S103 Meeting Room  
May 12, 2016 at 5:30 p.m.  
Meeting #25  
Agenda

1. **Call to Order:**
2. **Approval of Minutes:**
  - a. **April 14, 2016 SBC meeting minutes: Vote expected**
3. **Invoices and Budget Approvals (Vote Expected):**
  - a. **DWMP Invoice No. 13 in the amount of \$30,000 for OPM Services provided in the DD Phase**
  - b. **Perkins Eastman, DPC Invoice No. 65010.01.0-2 in the amount of \$285,030.00 for services provided in the DD Phase**
  - c. **Turner Invoice Dated May 4, 2016 in the amount of \$33,000.00 for Preconstruction Services**
4. **Turner Contract Negotiation Update**
5. **Subcontractor Prequalification Update**
6. **Value Engineering Log Updates**
7. **Moving/Relocating - Phase One Staff Location Reassignment Plan**
8. **SBC and Task Group Protocol**
9. **Working Group**
  - a. **Facilities Working Group**
  - b. **Interiors Working Group**
10. **Design Update:**
  - a. **Major Plan Changes**
    - i. **Guidance & Teacher/Staff Lunchroom Options**
  - b. **Exterior Elevation Updates**
  - c. **Interior Material Samples**
11. **Other business not anticipated 48 hours prior to meeting**
12. **Public Comment**
13. **Upcoming Meetings/Public Forums and SBC Commitment**
  - a. **Thursday, May 26<sup>th</sup>, 2016**
14. **Adjourn**