

August 2021

CLEAN

SAFE

HEALTHY

SCHOOLS

Amity Regional School  
District No. 5

25 Newton Road

Woodbridge, CT 06525

Phone: 203-397-4817

Fax: 203-397-4864



## Amity Regional School District No. 5

### Facilities Department Monthly Report

#### **Completed Projects:**

- Painting of the speed bumps and crosswalks at ARHS was completed by our in-house maintenance technician.
- Tree trimming and removal was done district-wide.
- Window film was installed district-wide.
- The drainage remediation at the AMSO field is complete.
- The student-led shed construction project is complete.
- Phase three of the paving project, as well as the repairs to the back parking lot and reconfiguration of the field house area, were completed.

#### **Projects in process:**

- The ARHS Track and Field project is nearing completion.
- Reviewing the districts' storage needs and options for the modular building at AMSB.
- The air handler replacement/Guidance fit-out at ARHS is nearing completion.
- The replacement of the cooling tower piping at ARHS was scheduled for mid-August; but due to high humidity we pushed it off until late September, as we did not want to shut cooling down to ARHS.
- Roof restoration and repair at ARHS is underway.
- Bid development for the acoustical project is in process.

#### **Outstanding issues to be addressed:**