## Minuteman H.S. - Construction Manager Selection Committee Logistics:

March 8, 2016 Receive Inspector General (IG) approval for CMR Sept 28, 2016 Submit RFQ Advertisements to: Central Register (CR) 2. Local Paper 3. Comm-Pass Post in School and on School Web Site October 5 - 26 RFQ advertisement 3 Weeks to respond (2 weeks minimum requirement) October 11 Site Visit @ 2:00 P.M. at Minuteman High School October 26 RFQ Due by 10:00 A.M. / Working Group pickup RFQ's after 2:00 P.M. at Minuteman - See Liz October 27-Nov. 4 Evaluate RFQ & pre-qualify CM firms Need minimum of 70 points for prequalification Management Experience – 50 points, min of 25 for approval References – 30 points, min of 15 for approval Capacity to complete - 20 points, min of 10 for approval Mandatory requirements (no points assigned) Payment and Performance bond for 100% of contract value DCAM - Certificate of Eligibility **November 3** Working Group meeting November 3 @ 4 P.M. Minuteman, Paul Revere Room November 7 SBC: Subcommittee Report on CM RFQ Responses – Approve CM Shortlist November 8 Distribute RFP to pre-qualified CM firms November 29 RFP due by 10 A.M. to SKANSKA **November 29** Working Group pickup RFP responses after 2:00 P.M. at Minuteman - See Liz **December 10** Interview CM firms and (Select first rank firm) all day at Minuteman, Paul Revere Room December 12 - 28 SBC Approval December 12/Negotiate contract terms and Pre-construction fee January 9, 2017 SBC Meeting / Introduce Construction Manager/Start Pre-Construction Services