

March Construction Updates

The Cleveland Way

1. New Northside

- Building Schedule

2. Softball/Baseball Fields

- Phase 2 Football New Concession
- Phase 3 New Batting Cages

3. Santa Fe “Campus”

- Schedule

4. New Administration Building


- Design
- Schedule

5. Douglas Gym - Phase One

- Roofing
- ADA Upgrades

6. New 9th Grade Center

- General Contractor Selection



New Northside Elementary School Progress

The Cleveland Way


1. Building Interior

- Interior & Exterior walls
- Roofing
- Exterior Sheathing

2. Building Site

- Cutting and Grading
- Levee






New Northside Elementary School Park Road

The Cleveland Way






The Cleveland Way

Softball / Baseball Fields Batting Gages






The Cleveland Way

Softball / Baseball Fields Football Stadium New Concession

Substantial Completion – March 11






The Cleveland Way

Santa Fe Schools






Santa Fe Elementary School #6

The Cleveland Way

Substantial Completion May 1st

1. Interior Finishes
2. Exterior Masonry
3. Site
 - Concrete Paving
 - Final Grading
 - Parking Lots
 - Access Drives






Santa Fe Middle School #2

The Cleveland Way

Substantial Completion July 1st

1. Interior finishes
2. Exterior masonry
3. Site
 - Concrete paving
 - Final Grading
 - Parking lots
 - Access Drives







New Administration Building

The Cleveland Way

1. Construction Layout
2. Schedule
 - Office Layout – Jan. 25th
 - Design - June
 - Procurement – July
 - Bid & Award – August
 - Construction – September 2021- November 2023






The Cleveland Way

New Administration Building






The Cleveland Way


New Administration Building






The Cleveland Way

New Administration Building






The Cleveland Way

Phase One

- New Roof
- ADA Upgrades

Douglass Gym Upgrades





The Cleveland Way

New 9th Grade Center

Contractor Selection

1. The Trevion Group
2. 4-Moore Construction
3. Division One
4. Construction Masters

Evaluation Form RFP #02162022
Request for Proposal for Existing Northside Building & Portable Renovation
Vendor Name: The Trevino Group

Best Value Criteria		Maximum Points	Points Assigned
1	Price Competitiveness	45	40
2	<u>References Check</u> (Vendor Experience and Reputation)	10	10
3	Quality of Goods or Services with a complete understanding of the renovation work requirements	10	10
4	Being able to complete the project on time.	20	10
5	The extent to which the goods or services meet the District's needs	5	5
6	Vendor's Past Relationship with District	5	3
7	Other relevant factors i.e. value engineering, value added services, etc.	5	3
Total Points		100	91

Notes:
