

**Nonnewaug High School
Partial Abatement and Temporary Construction
Woodbury, Connecticut
State Project No. 214-0093 EA
ADDENDUM NO. 1
May 5, 2017**

To view attachments, click on the following link:

<https://secure.smartbidnet.com/External/PublicPlanRoom.aspx?Id=293649&i=1>

**THE BID DUE DATE FOR ALL BID PACKAGES HAS BEEN
EXTENDED TO MAY 16, 2017 @ 1:00 p.m.**

**PLEASE SUBMIT ONE ORIGINAL AND ONE COPY OF YOUR BID.
THE FOLLOWING DOCUMENTS MUST BE INCLUDED IN YOUR
BID, OR YOUR PROPOSAL WILL BE DEEMED NON-RESPONSIVE:**

1. FORM OF PROPOSAL
2. BID SECURITY (BID BOND OR CERTIFIED CHECK)
3. CTDAS UPDATE STATEMENT (if bid exceeds \$500,000.00)

I. REVISIONS TO SPECIFICATIONS

1. Specification Section 00 1116 – Invitation to Bid
 - a. Attached to this Addendum No. 1 are the Sign-In Sheets for the Prebid Meeting held on April 27, 2017.
2. Specification Section 00 2413 - Bid Packages
 - a. Bid Package 1.02 - General Trades: Temporary Construction

II. SPECIAL INSTRUCTIONS

Add the following Special Instruction:

41. The general trades temporary construction contractor shall construct a Type 1 partition infill on the first floor of the Academic Building in one location as directed by the Construction Manager. This infill will be approximately 3'-6" wide by 7'-0" high.
3. Specification Section 00 3113 - Project Schedule and Phasing
 - a. Paragraph 3.c - In the table, revise Late Finish Date for Activity Description Hazardous materials abatement from "August 24, 2017" to "August 18, 2017."
 - b. Insert Sketch AS101 depicting additional work in Media Center to be performed by Bid Package 1.02 - General Trades: Temporary Construction.

4. Specification Section 00 6313 - Bidders' Prebid Requests for Information (Prebid RFI's)
 - a. Attached to this Addendum No. 1 are CM Prebid RFI Nos. 1 and 2. All information contained in these responses is to be used by all contractors in the preparation of their bids and will form part of their scope of work.

5. Specification Section 01 2100 - Allowances
 - a. Add the following Allowance:

BP 1.02 - GENERAL TRADES: TEMPORARY CONSTRUCTION			
Allowance No.	Description/Purpose of Allowance	Quantity	Unit
2	\$12,000.00 Lump Sum for additional temporary partitions beyond what is indicated on the contract documents	1	L.S.

II. REVISIONS TO TECHNICAL SPECIFICATIONS/DRAWINGS

1. Revise bid documents based on Langan Addenda Information - Submission #1, Region #14 - Nonnewaug High School dated May 3, 2017, attached to this Addendum No. 1.

III. ATTACHMENTS TO ADDENDUM

<u>Description</u>	<u>Pages</u>
Specification Section 00 1116 - Prebid Meeting Sign-In Sheets	2
Specification Section 00 6313 - Prebid Requests for Information (RFI's)	7
Langan Addenda Information - Submission #1	1
 <u>Sketches:</u>	
AS101	

END OF ADDENDUM NO. 1