

# MONTHLY REFFERENDUM REPORT DETAILED - as of April 30, 2022



## River Ridge Academy

**3050 River Ridge Dr, Bluffton 29910**

Cluster: Bluffton

Principal: Brian Ryman

Original Appropriations:	\$12,404,140	Encumbered and Paid:	\$8,882,281
Transfers/Adjustments:	(\$1,149,451)	Paid to Date:	\$8,882,281
Revised Budget:	\$11,254,689	Available Budget:	\$2,372,408

### Phase 1 - 2019 Bond Referendum Additions


Project ID: 51925379-1

Current Phase: Complete

Phase %: 100% Delivery Method: CMAR

Design Firm: LS3P Associates, Ltd.

Contractor: M.B. Kahn Construction Company, Inc.



**Scope: 2019 Bond Referendum Additions**

**Project Details:** Phase 1 scope of work includes three new classroom building additions.

**Monthly Progress:** Project is complete.