

Charter Timeline

January 18, 2011	BOE meeting	Operational Systems Comparison
February 24, 2011	TAC meeting	Operational Systems Comparison
February 6, 2012	TAC meeting	Operational Systems Comparison
November 30, 2012	GSBA conference	Charter presentation
January 15, 2013	BOE meeting	presentation by Dr. Gibney-Sherman
January 29, 2013	called BOE meeting	Charter discussion/approval
February 6, 2013	TAC meeting	Operational Systems Comparison

February-October 2013	Charter System awareness meetings
February-March 2013	Establish committee structure
March 2013	1 st committee meeting of the large group
April 2013	Smaller committees report out findings after researching best practices
May 2013	Large committee meeting-select elements for petition
June 2013	Begin writing petition
August 2013	Distribute drafts to community
September 2013	2 public meetings
October 2013	Approval of petition by SCBOE at a meeting
November 1, 2013	Submit petition to GA DOE
December-January 2014	On-site visits
January 2014	Petition revision
February 2014	Approval by GA DOE/on table for 30 days
Final Approval:	May 2014

Charter Planning Timeline

January 15, 2013 Presentation to Board of Education

January 29, 2013 Board of Education approval to pursue charter system status