

# MONTHLY REFFERENDUM REPORT DETAILED - as of April 30, 2021



## Bluffton Middle School 30 New Mustang Dr, Bluffton 29910

Cluster: Bluffton      Principal: Matt Hall

Original Appropriations:	\$2,949,949	Encumbered and Paid:	\$118,389
Transfers/Adjustments:	\$0	Paid to Date:	\$118,389
Revised Budget:	\$2,949,949	Available Budget:	\$2,831,560

### 2019 Bond Referendum Renovation

Project ID: 51925389-1

Current Phase: Planning      Phase %: 1%      Delivery Method: CMAR

Design Firm: TBD      Contractor: TBD

Project timeline to be determined.

- Architect Selection
- Design/Permitting
- Project Bid
- Construction
- Closeout

**Scope: 2019 Bond Referendum**  
**Athletics**  
**Safety/Security**  
**Technology /Infrastructure**

**Project Details:** Scope of work includes Safety/Security, Technology/Infrastructure, and Athletic improvements to the stadium lighting.

**Monthly Progress:** Scope verification is currently in progress. Construction has been initially scheduled for 2023.