

# MONTHLY REFFERENDUM REPORT DETAILED - as of August 31, 2021



## Bluffton Middle School 30 New Mustang Dr, Bluffton 29910

Cluster: Bluffton      Principal: Matt Hall


|                          |             |                      |             |
|--------------------------|-------------|----------------------|-------------|
| Original Appropriations: | \$2,949,949 | Encumbered and Paid: | \$118,389   |
| Transfers/Adjustments:   | \$0         | Paid to Date:        | \$118,389   |
| Revised Budget:          | \$2,949,949 | Available Budget:    | \$2,831,560 |

### 2019 Bond Referendum Renovation

Project ID: 51925389-1

Current Phase: Planning      Phase %: 1%      Delivery Method: CMAR

Design Firm: TBD      Contractor: TBD



**Scope: 2019 Bond Referendum**

- Athletics
- Safety/Security
- Technology /Infrastructure

**Project Details:** Scope of work includes Safety/Security, Technology/Infrastructure, and Athletic improvements to the stadium lighting.

**Monthly Progress:** Construction has been initially scheduled for 2023.