

# MONTHLY REFFERENDUM REPORT DETAILED - as of September 30, 2021



## Bluffton Middle School 30 New Mustang Dr, Bluffton 29910

Cluster: Bluffton      Principal: Matt Hall


Original Appropriations:	\$2,949,949	Encumbered and Paid:	\$118,389
Transfers/Adjustments:	\$0	Paid to Date:	\$118,389
Revised Budget:	\$2,949,949	Available Budget:	\$2,831,560

### 2019 Bond Referendum Renovation

Project ID: 51925389-1

Current Phase: Planning      Phase %: 1%      Delivery Method: CMAR

Design Firm: TBD      Contractor: TBD



**Scope: 2019 Bond Referendum**

- Athletics
- Safety/Security
- Technology /Infrastructure

**Project Details:** Scope of work includes Safety/Security, Technology/Infrastructure, and Athletic improvements to the stadium lighting.

**Monthly Progress:** Construction has been initially scheduled for 2023.