

# MONTHLY REFFERENDUM REPORT DETAILED - as of March 31, 2021



## District Office

2900 Mink Point Blvd, Beaufort 29902

Cluster: N/A

Principal: N/A

Original Appropriations:	\$11,243,000	Encumbered and Paid:	\$6,835,098
Transfers/Adjustments:	(\$157,671)	Paid to Date:	\$1,541,448
Revised Budget:	\$11,085,329	Available Budget:	\$4,250,231

### 2019 Bond Referendum Renovation

Project ID: 51925301-1

Current Phase: Planning

Phase %: 0%

Delivery Method: CMAR

Design Firm:

Contractor:

Project timeline to be determined.

Architect Selection

Design/Permitting

Project Bid

Construction

Closeout

**Scope: 2019 Bond Referendum  
Safety/Security**

**Project Details:** Scope of work includes various safety/security enhancements to administrative office facilities.

**Monthly Progress:** Construction is anticipated to start in 2022.