

# MONTHLY REFFERENDUM REPORT DETAILED - as of September 30, 2021



## District Office

2900 Mink Point Blvd, Beaufort 29902

Cluster: N/A

Principal: N/A

Original Appropriations:	\$11,243,000	Encumbered and Paid:	\$6,703,658
Transfers/Adjustments:	(\$157,671)	Paid to Date:	\$2,331,206
Revised Budget:	\$11,085,329	Available Budget:	\$4,381,671

### 2019 Bond Referendum Renovation

Project ID: 51925301-1


Current Phase: Planning

Phase %: 0%

Delivery Method: CMAR

Design Firm: TBD

Contractor: TBD



**Scope: 2019 Bond Referendum  
Safety/Security**

**Project Details:** Scope of work includes various safety/security enhancements to administrative office facilities.

**Monthly Progress:** Construction is anticipated to start in 2022.