

MONTHLY REFFERENDUM REPORT DETAILED - as of October 31, 2021



District Office

2900 Mink Point Blvd, Beaufort 29902

Cluster: N/A

Principal: N/A

Original Appropriations:	\$11,243,000	Encumbered and Paid:	\$6,708,117
Transfers/Adjustments:	(\$1,407,671)	Paid to Date:	\$2,624,371
Revised Budget:	\$9,835,329	Available Budget:	\$3,127,212

2019 Bond Referendum Renovation

Project ID: 51925301-1


Current Phase: Planning

Phase %: 0%

Delivery Method: CMAR

Design Firm: TBD

Contractor: TBD



**Scope: 2019 Bond Referendum
Safety/Security**

Project Details: Scope of work includes various safety/security enhancements to administrative office facilities.

Monthly Progress: Construction is anticipated to start in 2022.