

MONTHLY REFFERENDUM REPORT DETAILED - as of June 30, 2021



Joseph S. Shanklin Elementary School 121 Morrall Dr, Beaufort 29906

Cluster: Battery Creek Principal: Elizabeth Rivera


Original Appropriations:	\$1,744,933	Encumbered and Paid:	\$1,275,485
Transfers/Adjustments:	\$0	Paid to Date:	\$118,389
Revised Budget:	\$1,744,933	Available Budget:	\$469,448

2019 Bond Referendum Renovation

Project ID: 51925344-1

Current Phase: Bid and Award Phase %: 31% Delivery Method: CMAR

Design Firm: Rosenblum Coe Architects, Inc. Contractor: Contract Construction



Scope: 2019 Bond Referendum
Safety/Security
Technology /Infrastructure

Project Details: Scope of work includes Safety/Security improvements to the notification system, cameras, exterior lighting and fencing. Technology/Infrastructure improvements to the audio systems, server rooms, and electrical systems.


Monthly Progress: GMP amendment has received Board approval. GMP amendment is being signed and executed.

Playground Renovation

Project ID: 51925344-2

Current Phase: Construction Phase %: 5% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Scope: 2019 Bond Referendum
Playgrounds

Project Details: Scope of work includes new playground surface areas.

Monthly Progress: Equipment is on order. Contractor experiencing delays due to events at the contractor's factory. Equipment is expected in early August. Correction: The percent complete has been reduced to 5% to reflect the delays in equipment delivery during summer.