

MONTHLY REFFERENDUM REPORT DETAILED - as of April 30, 2021



Okatie Elementary School

53 Cherry Point Rd, Okatie 29909

Cluster: Bluffton

Principal: Jamie Pinckney

Original Appropriations:	\$2,349,839	Encumbered and Paid:	\$217,046
Transfers/Adjustments:	\$0	Paid to Date:	\$213,077
Revised Budget:	\$2,349,839	Available Budget:	\$2,132,793

2019 Bond Referendum Renovation

Project ID: 51925372-1


Current Phase: Planning

Phase %: 0%

Delivery Method:

Design Firm:

Contractor:



Scope: 2019 Bond Referendum

Playgrounds

Safety/Security

Technology /Infrastructure

Project Details:

Monthly Progress: Construction has been initially scheduled for 2023.