

MONTHLY REFFERENDUM REPORT DETAILED - as of March 31, 2021



Pritchardville Elementary School

9447 Evan Way, Bluffton 29910

Cluster: Bluffton

Principal: Brenda Blue

Original Appropriations:	\$2,757,889	Encumbered and Paid:	\$139,538
Transfers/Adjustments:	\$0	Paid to Date:	\$139,538
Revised Budget:	\$2,757,889	Available Budget:	\$2,618,351

2019 Bond Referendum Renovation

Project ID: 51925378-1


Current Phase: Planning

Phase %: 0%

Delivery Method:

Design Firm:

Contractor:



Scope: 2019 Bond Referendum

Playgrounds

Safety/Security

Technology /Infrastructure

Project Details:

Monthly Progress: Construction has been initially scheduled for 2023.