

MONTHLY REFFERENDUM REPORT DETAILED - as of December 31



Hilton Head Island Middle School 55 Wilborn Rd, Hilton Head Island 29926

Cluster: Hilton Head Principal: Pat Freda


Original Appropriations:	\$28,177,796	Encumbered and Paid:	\$585
Transfers/Adjustments:	\$0	Paid to Date:	\$585
Revised Budget:	\$28,177,796	Available Budget:	\$28,177,211

2019 Bond Referendum Renovation

Project ID: 51925387-1

Current Phase: Planning Phase %: 10% Delivery Method: CMAR

Design Firm: Contractor:



**Scope: 2019 Bond Referendum
Renovations
Safety/Security**

Project Details: Scope of work includes Safety/Security improvements and renovations to the building.

Monthly Progress: Project is currently in the planning phase. Start of design is scheduled for early 2021 with construction scheduled to start in Summer 2022.