

MONTHLY REFFERENDUM REPORT DETAILED - as of February 28, 2021



Hilton Head Island Middle School 55 Wilborn Rd, Hilton Head Island 29926

Cluster: Hilton Head Principal: Pat Freda


Original Appropriations:	\$26,763,756	Encumbered and Paid:	\$119,301
Transfers/Adjustments:	\$0	Paid to Date:	\$119,301
Revised Budget:	\$26,763,756	Available Budget:	\$26,644,455

2019 Bond Referendum Renovation

Project ID: 51925387-1

Current Phase: Design Phase %: 12% Delivery Method: CMAR

Design Firm: LS3P Associates, Ltd. Contractor: TBD



**Scope: 2019 Bond Referendum
Renovations
Safety/Security**

Project Details: Scope of work includes Safety/Security improvements and renovations to the building.
Monthly Progress: Design has begun. Contractor selection scheduled for March.