

ESSER III Stakeholder Input and Plan Update Schedule

In the summer of 2021, KISD was awarded federal ARP ESSER III funds to assist with COVID recovery. The district developed a Use of Funds Plan and a Return to In-Person Instruction and Continuity of Services Plan based on stakeholder input and will review and update these plans every 6 months. The current plans can be viewed at <https://www.kaufmanisd.net/quicklinks/esser-plans>.

Survey

During the plan development phase, a stakeholder survey was disseminated in English and Spanish in order to gather input from all statutorily required stakeholder groups. There were over 400 survey responses in the initial phase. This survey will remain open for stakeholder input throughout the grant period. Interested stakeholders may submit one survey every six months.

DEIC

The District Educational Improvement Committee played a significant Role in developing the original ESSER III plans. Plan progress and updates will continue to be on the agenda of each DEIC meeting throughout the grant period.

Administrator Meetings

KISD administrators also played a significant Role in developing the original ESSER III plans. Plan progress and updates will continue to be on the agenda of monthly KISD administrator meetings throughout the grant period.

Public Hearings

During the initial plan development phase, a posted public hearing was held on June 14, 2021. The public was invited to give input during this hearing. Additional public hearings will be held in conjunction with each 6-month update.

Update Calendar

Month	Public Hearing	Plan/Update Posted
June/July 2021	X	X
December 2021	X	X
June 2022	X	X
December 2022		
June 2023		
December 2023		