

**Building Committee Meeting
Regional School District 14
Towns of Bethlehem and Woodbury**

Date: Tuesday, December 4, 2012

Place: Nonnewaug High School Library Media Center,
5 Minortown Road, Woodbury, Connecticut

MINUTES

Present: Committee members George Bauer, Gary Suslavich, John Chapman, Pat DiSarro

Also Present: Superintendent Jody Goeler, Interim Director of Business Operations, Mike Molzon, O&G representative Ken Biega, Antinozzi Associates representatives Paul Lisi, and one member of the public.

Call to Order – George Bauer called the meeting to order at 6:10 p.m.

1. Discussed proposed building project timeline. Depending on the path of some current additional data gathering and analysis, we are laying out a timeframe for a building referendum at the same time as the budget referendum.
2. Reviewed facility space and program requirements for the high school.
3. Discussed necessity of including a potential plan for the Woodbury Middle School roof replacement.
4. Discussed planning the work for the architect and construction manager to move forward.

Next meeting is scheduled for January 8th at 6pm.

Adjournment

The meeting adjourned at approximately 8:10 pm.

Respectfully Submitted,

George Bauer

Building Committee Chairman