

Sun Prairie West High School EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

2850 Ironwood Drive • Sun Prairie, WI 06.23.2022

Overview

Nearing the end of June, construction crews are focused on completing the final areas of Sun Prairie West High School. Inside the building, carpet tile and wood trim are being installed in the Performing Arts Center (PAC) and Lobby. Both the PAC stage and Small Theater stage will be painted this month. Rubber flooring in the Main Commons is complete and furniture move in will begin next week. Casework for instrument storage has been installed in the corridors near the Band and Orchestra rooms.

Around the site, roads and parking lots are receiving their final layer of asphalt pavement. Upon completion, these areas will be striped and parking spots numbered. Final grading is ongoing throughout the site with landscaping continuing around the building. At the front of the building, between the Main and Athletic Entrances, plantings are taking hold in the fresh soil.

Both the Track and Baseball/Softball storage buildings are near completion as ceiling tile, door hardware and other fixtures are being installed in the Concession and Restroom areas.



Landscaping continues around the building with plantings between the Main and Athletic Entrances

Update

- Bank of Sun Prairie buildout
- Finish carpentry in the PAC and PAC Lobby
- Landscaping around the building
- Flooring in the Main Commons
- PAC pit filler and instrument storage
- Final paving of roadways and parking lots
- Test fill of the pool vessel

Looking Ahead

- Asphalt striping in parking lots
- Landscaping around the building and athletic fields
- Flooring in the PAC Lobby
- Painting PAC and Small Theater stage floor



Striping is nearly complete at the Competition Gym.
The floor will be sealed next week

DID YOU KNOW?

The Pool at SPWHS features an advanced UV treatment system capable of treating up to 1,386 gallons per minute. The UV treatment occurs after water has passed through the pool filters and before any additional chemicals are added. This treatment will reduce the need for chemicals and provide clean water to all who utilize the pool.



Questions?

Senior Project Manager, Dave Chmielewski / 608.628.3187 / dchmielewski@findorff.com

Findorff
BUILDING & BEYOND



Sun Prairie Area
School District
Futures depend on us...every child, every day.


Sun Prairie West High School **EXECUTIVE SUMMARY**

PROVIDED BY FINDORFF


//////////////// 2850 Ironwood Drive • Sun Prairie, WI ////////////////// PAGE 2



Finish carpentry and carpet flooring is nearing completion in the PAC Lobby



Music casework has been installed in the main corridors near the Orchestra and Band rooms



After the test fill, the aggregate finish will be applied, and the pool will be refilled for final operation

Questions?

Senior Project Manager, Dave Chmielewski / 608.628.3187 / dchmielewski@findorff.com

Findorff
BUILDING & BEYOND