

**Regional School Unit No. 5
Durham-Freeport-Pownal**

**System Work Plan Timeline
2010 - 2011**

Task	August	September	October	November	December	January	February	March	April	May
Strategic Plan Revision and Goal Setting	X	X	X	X						
Athletics and Recreation Facilities Planning	X	X	X	X	X	X				
State of the Schools Report Out							X	X		
Budget FY 12 Development and Adoption						X	X	X	X	X
Negotiations	X	X	X	X	X	X	X	X	X	
Consideration of Common Election Date	X	X	X	X	X	X	X	X	X	

A teacher evaluation system will be developed following the completion of teacher negotiations.