

## 2022 Pavement Rehabilitation - Mill & Pave

update 8/3/2022

### Tentative Schedule

Tentative Schedule				MILLING	PAVING	
AREA	ORDER	STREET NAME	LIMITS		LEVEL	TOP
A	1	Pendleton Road	ALL	6/23	6/30	6/30 & 7/1
A	2	Lyle Road	ALL	6/23	6/30	6/30
B	3	Ella Grasso Boulevard	Stanley St to Welte Dr	6/23	7/5	7/5
B	4	Eddy Glover Boulevard	Carlton St to Stanley St	6/24	7/5	7/13 & 7/14
B	5	Carlton Street	ALL	6/24 & 6/27	7/7	7/12 & 7/13
B	6	Commonwealth Avenue	Eddy Glover Blvd to Stanley St	6/27 & 6/28	7/6	7/11
B	7	Francis Street	ALL	6/27	7/6 & 7/7	7/8 & 7/12
C	8	Commonwealth Avenue	Farmington Av to McClintock St	6/28	7/1	7/14
C	9	Eddy Glover Boulevard	Farmington Av to McClintock St	6/28 & 6/29	7/14 & 7/15	7/15 & 7/19
D	10	Biruta Street	ALL	6/29	7/15	7/19
D	11	Osgood Avenue	Corbin Av to Farmington Av	6/29 & 6/30	7/18,25,26	8/27
E	12	Blake Road	ALL	7/1 & 7/5	7/20	7/21 & 7/22
F	13	Tremont Street	ALL	7/5 & 7/6	7/28	7/28 & 7/29
F	14	East Lawlor Street	ALL	7/6	7/28	7/29
F	15	Bartlett Street	ALL	7/6	7/28	7/29
F	16	Sexton Street	ALL	7/6 & 7/7	7/27	8/1
G	17	Columbus Boulevard	Lake St to Washington St	7/7	7/30	7/30
G	18	Cedar Street	Lake St to Columbus Blvd	7/7	7/30	7/30
H	19	Cherry Street	ALL	7/7	8/2	8/2
H	20	Ash Street	ALL	7/7	8/2	8/3
H	21	Vega Street	ALL	7/7	8/2	8/3
I	22	Buell Street	ALL	7/8	8/3	8/4
J	23	Cambridge Street	ALL	7/8	8/5	8/5
J	24	State Street	ALL	7/8	8/5	8/5

This is a tentative schedule only and is subject to change based on weather, crew production, equipment operation and other factors.