

# MONTHLY REFFERENDUM REPORT DETAILED - as of September 30, 2022




## Joseph S. Shanklin Elementary School Facilities Update by Project Cont.

Playground Renovation Project ID: 51925344-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Scope: 2019 Bond Referendum

Playgrounds

**Project Details:** Scope of work includes new playground surface areas.

**Monthly Progress:** Project is complete.