

# MONTHLY REFFERENDUM REPORT DETAILED - as of September 30, 2022



## Riverview Charter School 81 Savannah Highway, Beaufort 29906

Cluster: N/A

Principal: by Board of Directors

Original Appropriations:	\$2,420,511	Encumbered and Paid:	\$429,104
Transfers/Adjustments:	(\$112,122)	Paid to Date:	\$0
Revised Budget:	\$2,308,389	Available Budget:	\$1,879,285

### 2019 Bond Referendum Renovation

Project ID: 51925320-1


Current Phase: Design

Phase %: 16%

Delivery Method: CMAR

Design Firm: Quackenbush

Contractor: Thompson Turner Construction



**Scope: 2019 Bond Referendum**  
Safety/Security  
Technology /Infrastructure

**Project Details:** Project scope includes Safety/Security, and Technology/Infrastructure improvements.

**Monthly Progress:** Design is in progress. Schematic design due in September.

### Playground Renovation

Project ID: 51925320-2


Current Phase: Construction

Phase %: 38%

Delivery Method: CMAR

Design Firm: Playworld

Contractor: Playworld



**Scope: 2019 Bond Referendum**  
Playgrounds

**Project Details:** Project scope includes playground renovations.

**Monthly Progress:** Equipment is on order.