


# MONTHLY REFFERENDUM REPORT DETAILED - as of October 31, 2022



## River Ridge Academy Facilities Update by Project Cont.

**Fencing Renovation** Project ID: 51925379-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
Design Firm: M.B. Kahn Construction Company, Inc. Contractor: M.B. Kahn Construction Company, Inc.




Scope: 2019 Bond Referendum  
Safety/Security

**Project Details:** Project scope of work includes Safety/Security improvements to the site fencing.

**Monthly Progress:** Fencing scope of work has been accelerated. Installation of new double barrier gate and additional fencing is complete.

**Playground Renovation** Project ID: 51925379-4

Current Phase: Complete Phase %: 100% Delivery Method: CMAR  
Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design



Scope: 2019 Bond Referendum  
Playgrounds

**Project Details:** Scope of work includes upgrades to the Playground areas.

**Monthly Progress:** Construction is complete.