

MONTHLY REFFERENDUM REPORT DETAILED - as of November 30, 2022




Michael C. Riley Elementary School Facilities Update by Project Cont.

Playground Renovation Project ID: 51925374-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design



Construction Start: Q2 2021

Construction End: Q1 2022

Architect Selection Design/Permitting Project Bid Construction Closeout

Scope: 2019 Bond Referendum

Playgrounds

Project Details: Scope of work includes upgrades to the Playground areas at the Elementary School.

Monthly Progress: Project is complete.