

# MONTHLY REFFERENDUM REPORT DETAILED - as of January 31, 2023



## Bluffton Middle School 30 New Mustang Dr, Bluffton 29910

Cluster: Bluffton      Principal: Matt Hall

Original Appropriations:	\$2,949,949	Encumbered and Paid:	\$4,409,388
Transfers/Adjustments:	\$1,459,439	Paid to Date:	\$118,389
Revised Budget:	\$4,409,388	Available Budget:	\$0

### 2019 Bond Referendum Renovation

Project ID: 51925389-1


Current Phase: Construction

Phase %: 39%

Delivery Method: CMAR

Design Firm: SGA

Contractor: Thompson Turner Construction



**Scope: 2019 Bond Referendum**

- Athletics
- CM Pre-Con Services (BLMS)
- Design Services (BLMS)
- Safety/Security
- Technology /Infrastructure

**Project Details:** Scope of work includes Safety/Security, Technology/Infrastructure, and Athletic improvements to the stadium lighting.

**Monthly Progress:** GMP has been approved. Sub-contractor contracts are being executed. Mobilization and shop drawings to begin.