

MONTHLY REFFERENDUM REPORT DETAILED - as of January 31, 2023



Coosa Elementary School Facilities Update by Project Cont.

Playground Renovation Project ID: 51925334-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Scope: 2019 Bond Referendum
Playgrounds

| |
|--|
| Project Details: Scope of work includes new playground equipment and surface areas. |
| Monthly Progress: Project is complete. |