

MONTHLY REFFERENDUM REPORT DETAILED - as of January 31, 2023




St. Helena Elementary School

Facilities Update by Project Cont.

Playground Renovation Project ID: 51925339-3

Current Phase: Complete Phase %: 100% Delivery Method: DB

Design Firm: PlayWorld Contractor: PlayWorld



Scope: 2019 Bond Referendum

Playgrounds

Project Details: Scope of work includes improvements to turf field area and replacement of damaged playground equipment.

Monthly Progress: Project is complete.