

**Birmingham Public Schools  
RESOLUTION #112**

**AWARD CONTRACT FOR BID PACKAGE T3 – VIDEO SURVEILLANCE CHANGE ORDER**

(Recommended by: Owners’ Representative, Technology Designer, and  
Executive Director of Technology)

**MOVED:**

**WHEREAS,** Birmingham Public School’s security audit discovered the need for additional video surveillance districtwide; and coupled with the addition of the new Groves and Seaholm aux gyms and stadium spaces there is a growing need to add more cameras and servers.

**WHEREAS,** The current video surveillance contractor, Security 101 provided unit pricing in their previous BPT3 contract; and by using funding from the bond it is

**RESOLVED,** That Security 101 be awarded a change order for Bid Package T3 – Video Surveillance Expansion to supply and install the necessary servers, cameras, licensing, and cabling to adequately cover all the new spaces currently under construction or discovered by the audit. A contingency budget for this project will be set aside for modifications during implementation.

<u>Project</u>	<u>Vendor</u>	<u>Amount</u>
Video Surveillance Change Order	Security 101	\$370,429.31

\* \* \* \*

**EXPLANATION:**

The funds used for this project are from the 2020 bond.