

Legend for Areas of Construction –

A - 9th Grade B – Commons C – Admin D – Science E – Cafeteria/Dining F – Fine Arts G – Fine Arts/Aud
H – Kitchen J – Arena/Boys Athletics K- Girls Athletics L – Aux Gym/Storm Shelter M – Boys Athletics
N – Weight Room P – 12th Grade Q – Classrooms R – Chemistry Labs S- Science Labs
T – Open above Commons U – Fine Arts V – Upper Auditorium Classrooms W – Above Arena

WORK IN PROGRESS

For the period covering 1/21/23 through 1/27/23, the following site activities were observed:

- Completed window flashings Areas C & D
- Competition gymnasium truss girders completed
- Overhead MEP rough-in Areas C, D & P
- Interior CMU walls continue in Areas A, C, D & F
- South Parking Lots pavement 90% completed with new gravel ring road

LOOK A HEAD

The following activities are projected to be in progress over the next two weeks:

- Pour South Parking Lot Phase 7, weather permitting
- Continue overhead MEP rough-in
- Continue roofing in areas H & K
- Continue interior CMU walls Areas A C, D & F
- Exterior vapor barrier and perimeter sub-sealants at installed storefront/windows

SITE AERIAL

Available via Dropbox Link


<https://bartlettcocke.box.com/s/3skt4xjfy6scw1g0mat1bhlfgmkdbbn>



Area E Windows Courtyard Side



Area A Computer Lab Drywall




Area C Interior CMU Walls



Area K & N Roofing & Joists



Area E Commons Corridor



Area G Truss Assembly