

Legend for Areas of Construction –

A – 9th Grade B – Commons C – Admin D – Science E – Cafeteria/Dining F – Fine Arts G – Fine Arts/Aud
 H – Kitchen J – Arena/Boys Athletics K – Girls Athletics L – Aux Gym/Storm Shelter M – Boys Athletics
 N – Weight Room P – 12th Grade Q – Classrooms R – Chemistry Labs S – Science Labs
 T – Open above Commons U – Fine Arts V – Upper Auditorium Classrooms W – Above Arena

WORK IN PROGRESS

For the period covering 11/19/22 through 11/23/22, the following site activities were observed:

- Area A Roofing 90% completed
- Canopies pour and complete
- Critical path metal stud wall framing in Areas B, C & D continued
- Dense glass sheathing in Areas B, C & D
- Waterproofing at Area E sheathing
- Miscellaneous steel detailing in Areas B, C, D & F
- Area G steel erection
- CMU wall continued in Area J
- Overhead MEP rough-in work progressing in Area C

LOOK A HEAD

The following activities are projected to be in progress over the next two weeks:

- Pour south parking lot pavement, weather permitting
- Storefront windows in Area E
- Area C roofing to continue
- Steel joist placement Area K
- Complete exterior sheathing in Admin wing for interior temporary environmental controls
- Complete fireproofing in 1st level admin wing

SITE AERIAL

Available via Dropbox Link

<https://bartlettcocke.box.com/s/n5pj9dc713hws99eu54i3c31nymjqigv>

<https://bartlettcocke.box.com/s/n3hym5ktl0nul6vpkqu7jpotbs3hwmyl>



Area G CMU Walls



Area G Steel and Joists



Area J Competition Gym Progress




Area A & E Sheathing and Waterproofing



Overhead Site Perspective




Area A MEP Rough-in



Legend for Areas of Construction –

- A – 9th Grade B – Commons C – Admin D – Science E – Cafeteria/Dining F – Fine Arts G – Fine Arts/Aud
H – Kitchen J – Arena/Boy Athletics K – Girls Athletics L – Aux Gym/Storm Shelter M – Boys Athletics
N – Weight Room P – 12th Grade Q – Classrooms R – Chemistry Labs S – Science Labs
T – Open above Commons U – Fine Arts V – Upper Auditorium Classrooms W – Above Arena



Legend for Areas of Construction –

- A - 9th Grade B - Commons C - Admin D - Science E - Cafeteria/Dining F - Fine Arts G - Fine Arts/Aud
 H - Kitchen J - Arena/Boy Athletics K - Girls Athletics L - Aux Gym/Storm Shelter M - Boys Athletics
 N - Weight Room P - 12th Grade Q - Classrooms R - Chemistry Labs S - Science Labs
 T - Open above Commons U - Fine Arts V - Upper Auditorium Classrooms W - Above Arena

1 MASTER PLAN - LEVEL 1
1" = 30'-0"



THE MASTER FLOOR PLAN SHOWS THE ORIGINAL BUILDING CONSTRUCTION AND THE FUTURE EXPANSION OF THE BLDG. PLANS. THESE PLANS ARE NOT TO BE USED FOR CONSTRUCTION OF THE BLDG. WITHOUT THE WRITTEN CONSENT OF THE ARCHITECT. ANY CHANGES TO THE BLDG. MUST BE APPROVED BY THE ARCHITECT. ANY CHANGES TO THE BLDG. MUST BE APPROVED BY THE ARCHITECT.

Huckabee
ARCHITECTS
1001 N. WILSON ST., SUITE 200
WICHITA FALLS, TEXAS 76798-1001
(817) 265-1001
www.huckabeearchitects.com

MASTER FLOOR PLAN AND PLAN SECTIONS

BYPSParchitects
1001 N. WILSON ST., SUITE 200
WICHITA FALLS, TEXAS 76798-1001
(817) 265-1001
www.bypsparchitects.com

Revision /

Date

Project


WICHITA FALLS LEGACY HIGH SCHOOL
FOR
WICHITA FALLS I.S.D.
3003 HENRY'S GRADE FREEWAY, WICHITA FALLS, TEXAS 76302

CD TO QC DRAFT
COPY ONLY

NOT FOR REGULATORY
APPROVAL, PERMITTING,
OR CONSTRUCTION.

David G. Goulet
10.11.2021

MASTER PLAN - LEVEL 1	
PACKAGE 1	VOLUME 2
JOB NO. 1001001	SHEET NO.
Drawn By: CD	A1.1A
Check: 10/15/2021	



Legend for Areas of Construction –

- A – 9th Grade B – Commons C – Admin D – Science E – Cafeteria/Dining F – Fine Arts G – Fine Arts/Aud
H – Kitchen J – Arena/Boy Athletics K – Girls Athletics L – Aux Gym/Storm Shelter M – Boys Athletics
N – Weight Room P – 12th Grade Q – Classrooms R – Chemistry Labs S – Science Labs
T – Open above Commons U – Fine Arts V – Upper Auditorium Classrooms W – Above Arena