



**MARLIN**

# Bond Update

## March 31, 2023

---

- 01** In anticipation of site clearing at Legion Field, district leaders convened with the project engineer. A separate meeting was held with the project's electrical engineer to outline comprehensive electrical plans.
- 02** The task of clearing the site and stabilizing the soil at Legion Field is slated to be initiated by Symmetry Sports Construction during the upcoming month of May
- 03** An asbestos survey was conducted for all existing buildings at Legion Field, including the field house slated for demolition.

